			Project Name:	Fizzy Drinks					
			Project Description:	Spring build application for table & database					
			Project Owner:	Ibraheem Nasser					
	Risk ID	Date Registered	Risk Area	Risk Area	Probability	Risk Level	Project Impact	Promiximity	Response Strategy
	1	07/02/22	Illness/injury	The developer is incapacitated from doing the project	M	M	Workload builds up and project deadline might pass	Variable	Dont take risks, when on an important project
	2	07/02/22	Time Management	The project time is mismanaged	M	H	Workload becomes overbearing as we lose time and dont complete tasks in time	Long term	Be realistic with deadlines
	3	08/02/22	Design flaws	Errors in ERD	L	M	Database/table have errors	Short term	Be consitent with ERD and your database
	4	08/02/22	Misunderstanding project scope	Not identifying the project objectives	L	H	You could write beautiful code but if the goal is not achieved, its for naught	Early stage	Be clear in specification
	5	08/02/22	Hardware unavailability	Equipment under capacity/faulty	L	H	if your hardware doesn't have the capacity, what work can you complete	Medium term	Ensure your hardware is up-to-date and capable of what you have planned